Johns Manwille

Bruce D. Ray
Senior Environmental Counse!
717 17 Street (80202)
P.O. Box 5108
Denver, CO 80217-5108
303 978-3527
. 303 978-2832 Fax
303 768-7381 Home Fax

Via Facsimile
April 3, 1998

Kris Vezner, Assistant Regional Counsel -

U.S. Environmental Protection Agency Region V
Mail Code C-14J

77 West Jackson Boulevard

Chicago, Illinois 60604

Re: Characterization Plan for Additional Sites; Waukegan, 1llinois
Dear Mr. Vezner:

Enclosed is Johns Manville International’s (JM) Characterization Plan for Additional
Sites (Plan) submitted in response to the US EPA Region V request dated March 20, -
1998. A copy of the Region’s request is also enclosed for your convenience. After
studying the conditions related to the sites we believe the Plan proposes characterization
activities which are appropriate given JM’s limited involvement at these Additional Sites
and the presumptive remedial action.

The Plan is submitted with JM’s complete reservation of all rights and defenses,
including, without limitation, those set forth in the Global CERCLA Settlement with the
United States. See, Stipulation and Order of Dismissal and Settlement entered as an
order of the Court on October 28, 1994 in Manville Corp. et al. v. United States of
America, United States District Court for the Southern District of New York (91 Civ.
6683 [RWS)). '

If you have any questions concerning this matter, please do not hesitate to call me.

Sincerely,

Bruce D. Ray
Senior Environmental Counsel
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enclosure

cc:  Beth Wallace, Esq., Illinois Attorney General’s Office
Stan Yonkauski, Esq., Illinois DNR
Bob Rogers, Illinois EPA
Steve Davis, Illinois DNR
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Site 1 - Northern Extension of Sand Street

Site Description

The area designated by the US EPA Region V as Site 1 is a road right-of-way that
extends into the southwestern portion of the ILDNR nature preserve. This right-of-way is
oriented southwest to northeast, extends from the northern boundary of the Johns
Manville (JM) property line in a northeasterly direction for a distance of approximately
600 feet, and is approximately 20 feet wide. Based on a preliminary review of aerial
photos and drawings, this feature appears to be an extension of Sand Street, a public road
that passed northward along the western boundary of the main parking lot of the JM site.

Study Plan Objective

To characterize surficial conditions along and adjacent to Site 1 so that the extent of
asbestos containing materials (ACM) is determined. The results of this proposed study
plan will be summarized in a report that will be used to evaluate site conditions. As more
fully discussed below, concurrent with locating and marking the location of ACM
fragments, JM personnel or JM contractor personnel will remove all visible ACM
fragments, wrap them in polyurethane bags and arrange for proper disposal. This will be
done to minimize disturbance of surface soil in the nature preserve (as required by State
Agencies), and to expedite the removal of these fragments from ILDNR property.

Proposed Study Plan

The proposed elements of JM’s study plan for Site 1 are listed below. A project Health
and Safety Plan will be transmitted to the U.S. Environmental Protection Agency
(USEPA) following approval of this proposed study plan, and prior to the commencement
of field work.

Task 1 - Measure the Dimensions of Site 1.

The compass orientation, and length and width of Site 1 will be measured by JM
personnel, or contractors hired by JM. This information will be used to update current

baseline topographic features available on site specific topographic drawings and aerial
photos.

The results of this task will be a revised topographic drawing depicting Site 1.
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Task 2 - Obtain Necessary Permits to Burn Vegetative Cover.

In order to complete a thorough visual inspection of the conditions on and adjacent to Site
1, it will be necessary to remove vegetative cover by burning. The Illinois Environmental
Protection Agency (IEPA) requires an air permit for this activity. JM will prepare and
transmit to IEPA the necessary appllcatlon documents. Alternatively, the Illinois DNR
will accomplish this task.

The results of this task will be an approved open burning permit to clear vegetative cover
from the area on top of and no further than five feet outward from the toe of the side slope
of the roadway at Site 1.

Task 3 - Remove Vegetative Cover from Site 1.

Conduct a controlled burning operation to remove grasses and shrubs so that an
unobscured visual inspection of Site 1 can be made. Fire control measures normally used
by ILDNR at other DNR property will be used to limit the extent of the burning to no
more than 5 feet outward from the toe of the side slope of the roadway at Site 1. This
open burning activity will be conducted by JM personnel under the supervision of
ILDNR personnel. Prior to conducting this task, JM and ILDNR representatives must
reach a written agreement as to the respective responsibilities and liabilities of each party
during the implementation of this task. Alternatively, the Illinois DNR will accomplish
this task.

The results of this task will be an unobscured surface to allow a visual inspection of
Site 1.

Task 4 - Locate, Mark and Remove All Surficial ACM.

JM personnel or JM contractor personnel will carefully inspect the surface of Site 1 to
locate and mark the location of all ACM fragments in Site 1. The location of each ACM
fragment will be marked with a wire mounted survey flag, and each location will be
determined using global positioning satellite (GPS) equipment. After marking and
measuring ACM fragment locations, all ACM fragments will be carefully removed and
deposited into polyurethane bags for proper disposal.

The locations of all ACM fragments will be indicated on the topographic drawing
prepared during Task 1.

The results of this task will be that all ACM fragments found durmg the surface
inspection will be noted on the project drawing as to location, and all fragments will be
carefully removed from Site 1 and properly disposed.
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Task 5 - Prepare Site 1 Report.

A written report summarizing the tasks and results of all work undertaken at Site 1 will
be prepared by JM and distributed to ILDNR, IEPA, the Office of the Illinois Attorney
General (IAG), and to the U.S. Environmental Protection Agency (USEPA). This report
will be used to evaluate site conditions.

The results of this task will be a written report summarizing all work undertaken at Site 1.

g,

F 4, Task 6 - Meet with Agency Representatives to Evaluate Site 1 Remediation Options.

\_;7_.

- -"'éff.‘.

After each party has had the opportunity to review the Site 1 report, a meeting will be
convened to evaluate site conditions.

The results of this task will be an agreement among all parties regarding an action plan

for Site 1.
Site 2 - Former Pan Am Games Shooting Range i o)
VAR O

Site Description o\

| M{* )
The area designated by the US EPA Region V as Site 2 is an area located south of the ]M L “\I : L
site boundary. This area is oriented east to west, extends from the southern boundary of ade "
the Johns Manville property line in a southerly direction for a distance of approximately A Q{\(\ o c‘;’f
200 feet, and from the Lake Michigan shoreline approximately 1,000 feet in a westerly >
direction. _ ~need riedF

G st
Study Plan Objective aC Yot g
_ Yaceess
To define the areal extent of surficial asbestos containing materials (ACM) in the area — as k2 Wevinr
designated as Site 2. The results of this proposed study plan will be summarized in a el
report that will be used to evaluate site conditions. As more fully discussed below, S lej
concurrent with locating and marking the location of ACM fragments, JM personnel or ves- Yo g uire
JM contractor personnel will remove all visible ACM fragments, wrap them in peciad (2pd, £
polyurethane bags and arrange for proper disposal of all ACM fragments. This willbe  +3 < p 9P
done to minimize delays in the removal of this material from areas accessible to the RV e SR
public. Lty tqk“‘al(.\}
R

In addition, the assumption underlying this proposed approach is that capping ACM (:\ vot

remaining below the ground surface is preferable to excavation, and off-site transport and
disposal. Accordingly, significant subsurface characterization is not included in this plan.



Additional Sites Sampling Plan - Waukegan, Illinois
April 3, 1998
Page 5

Proposed Study Plan

The proposed elements of JM’s study plan for Site 2 are listed below. A project Health
and Safety Plan will be transmitted to the U.S. Environmental Protection Agency
(USEPA) following approval of this proposed study plan, and prior to the commencement
of field work.

Task 1 - Determine Ownership of Area At and Adjacent to Site 2

Using Lake County records, current and past property ownership will be established. M
will secure access to the property - with the assistance of US EPA as may be required.

The results of this task will be an understanding of current and past property ownership at
and adjacent to the area designated as Site 2. This information will be added to the |
project drawing prepared as part of Task 3.

Task 2 - Determine Shooting Range Construction and Demolition Features and History.

JM will contact all known persons who participated in the construction, operation and
demolition of the shooting range during and after the Pan Am Games in 1959, as owner,
operator or contractor. Carefully documented interviews with each of these persons will
be conducted to determine, at a minimum, the following: how and when the range was
constructed; the availability of design documents; area dimensions; location of pits,
buildings, berms and other features; how and when the facility was operated as the
Waukegan Shoot-O-Rama, Inc.; how, by whom and when the shooting range was
demolished; and any other information that will assist with site location and
characterization. These interviews will be conducted in a manner and with the
participation of those agency personnel designated by USEPA.

The results of this task will be a better understanding of the shooting range configuration
during and after the Pan Am Games, and the configuration of the area following
demolition. This information will be used to define site characterization tasks.

Task 3 - Measure the Dimensions of Site 2

The length and width of Site 2 will be determined by JM personnel, or contractors hired
by JM. This will be done using the results of interviews of those persons who
~ participated in the construction and demolition of the shooting range, and soil sampling,

as described below. This information will be used to update site specific topographic
drawings and aerial photos.

_ The results of this task will be a revised topographic drawing depicting Site 2.
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Task 4 - Proposed Soil Sampling Plan

JM personnel or JM contractor personnel will conduct sampling of the surface and
subsurface soils at Site 2. This sampling plan will be refined following the interviews
conducted as part of Task 2, but will include the following element:

* After burning the surface vegetative cover, ACM fragments found on the
surface of Site 2 will be located, marked and removed. The location of each ACM
fragment will be marked with a wire mounted survey flag, and each location will be
determined using global positioning satellite (GPS) equipment. After marking and
measuring ACM fragment locations, all ACM fragments will be removed and deposited -
into polyurethane bags for proper disposal. The locations of all ACM fragments will be
indicated on the topographic drawing prepared during Task 3.

The results of this task will be a more precise definition of the areal extent of ACM,

which will be depicted on the Site 2 drawing. This information will be used to evaluate
Site 2 conditions.

Task 5 - Prepare Site 2 Report

A written report summarizing the tasks and results of all work undertaken at Site 2 will
be prepared by JM and distributed to ILDNR, IEPA, the Office of the Illinois Attorney
General (IAG), and to USEPA. This report will be used to evaluate site conditions.

The results of this task will be a written report summarizing all work undertaken at Site 2.

Task 6 - Meet with Agency Representatives to Evaluate Site 2 Remediation Options.

After each party has had the opportunity to review the Site 2 report, a meeting will be
convened to evaluate site conditions.

The results of this task will be an agreement among all parties regarding an action plan
for Site 2.

Site 3 - Former JM Parking Area Located South of Greenwood Ave.

Site Description ~eed
ve vy _\('a\
The area designated as Site 3 is an area of approximately 40,000 square feet, and is tTweed ()

located on Commonwealth Edison property south of Greenwood Avenue and aligned " lewgth
with the west end of JM former Administrative Building at the southern end of the JM NARVES P
property. This area is approximately 200 feet on each side, and extends from the Facc €SS

southern boundary of Greenwood Ave. in a southerly direction for a distance of
approximately 200. '
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Study Plan Objective

To define the areal extent of asbestos containing materials (ACM) in the area designated
as Site 3. The results of this proposed study plan will be summarized in a report that will
be used to evaluate site conditions.

In addition, the assumption underlying this proposed approach is that capping ACM
remaining below the ground surface is preferable to excavation, and off-site transport and
disposal. Accordingly, significant subsurface characterization is not included in this plan.

: sed Study Plan

The proposed elements of JM’s study plan for Site 3 are listed below. A project Health
and Safety Plan will be transmitted to the U.S. Environmental Protection Agency '
(USEPA) following approval of this proposed study plan, and prior to the commencement
of field work..

Task 1 - Determine Ownership of Area At and Adjacent to Site 3

Using Lake County records, current and past property ownership will be established. JM
will secure access to the property - with the assistance of US EPA as may be required.

The results of this task will be an understanding of current and past property ownership at
and adjacent to the area designated as Site 3. This information will be added to the
project drawing prepared as part of Task 3.

Task 2 - Determine Parking Lot Construction and Demolition Features and History.

JM will contact all known persons who participated in the construction, use and
demolition of the parking lot. Carefully documented interviews with each of these
persons will be conducted to determine, at a minimum, the following: how and when the
parking lot was constructed; the availability of design documents; area dimensions; how,
by whom and when the parking lot was demolished; and any other information that will
assist with site location and characterization. These interviews will be conducted in a
manner and with the participation of those agency personnel designated by USEPA.

The results of this task will be a better understanding of the parking lot configuration.
This information will be used to define site characterization tasks.
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sk' 3 - Measure the Dimensions of Site 3

The length and width of Site 3 will be determined by JM personnel, or contractors hired
by JM. This will be done using the results of interviews of those persons who

' participated in the construction and demolition of the parking lot, and soil sampling, as
described below. This information will be used to update site specific topographic
drawings and aerial photos. The results of this task will be a revised topographic drawing
: depicting Site 3 that will be used by all parties for an evaluation of site conditions.

_ Task 4 - Proposed Soil Sampling Plan

JM personnel or JM contractor personnel will conduct sampling of the surface and
Subsurface soils at Site 3. This sampling plan will be refined following the interviews
Life conducted as part of Task 2, but will‘include the following element:

* After securing all necessary permits to do so, JM will conduct a burning the
surface vegetative cover. ACM fragments found on the surface of Site 3 will be located,
marked and removed. The location of each ACM fragment will be marked with a wire
mounted survey flag, and each location will be determined using global positioning
satellite (GPS) equipment. After marking and measuring ACM fragment locations, all
ACM fragments will be removed and deposited into polyurethane bags for proper
disposal. The locations of all ACM fragments will be indicated on the topographic
drawing prepared during Task 3.

The results of this task will be a more précise definition of the areal extent of ACM,
which will be depicted on the Site 3 drawing. This information will be used to evaluate
Site 3 conditions.

Task 5 - Prepare Site 3 Report

A written report summarizing the tasks and results of all work undertaken at Site 3 will
be prepared by JM and distributed to ILDNR, IEPA, IAG, and to USEPA. This report
will be used to evaluate site conditions. :

The results of this task will be a written report summarizing all work undertaken at Site 3.

Task 6 - Meet with Agency Representatives to Evaluate Site 3 Remediation Options

After each party has had the opportunity to review the Site 3 report, a meeting will be
convened to site conditions.

The results of this task will be an agreement among all parties regarding an action plan
for Site 3.
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